

SECRET

SAPC 20252

Copy 5 of 7

15 October 1957

The Perkin-Elmer Corporation
Main Avenue
Norwalk, Connecticut

25X1A

Attention:

Gentlemen:

Confirming telephonic notice given you on 14 October 1957, you are requested to terminate for the convenience of the Government all work being performed on the following:

1 set - "C" Hatch Glass, comprising 2 each Type C windows and 1 each Type H window under Items 8 and 9, respectively, of Contract No. SC-21-54.

1 each - 300" Collimator, fabrication and delivery of which was authorized under Contract No. HF-20-80 by letter from the Contracting Officer dated 14 May 1957.

It is requested that termination of work on the above items be handled in accordance with the contract clause entitled "Termination for Convenience of the Government" and that your settlement proposal in connection therewith be submitted at the earliest practicable date.

25X1A

It is recognized that an item covering the collimator has not been incorporated into Contract No. HF-20-80 by amendment to date. In order to keep the amount of funds allotted to the contract to a minimum, an item authorizing the collimator, as well as settlement for termination thereof, will be included in the contract upon acceptance of your settlement proposal which will set forth only the amount due you under this transaction.

Very truly yours,

Contracting Officer

DOCUMENT NO.
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
 CLASS. CHANGED TO: TS S C 2011
 NEXT REVIEW DATE:
 AUTH: HR 70-2
 DATE: 22 DEC 1981 REVIEWER: 064540

SECRET

SECRET

SAPC 18610

Copy 2 of 3John F
8 13
File

21 August 1957

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Amendment No. 2 to Contract No. [redacted] with The Perkin-Elmer Corporation. Project

25X1A

1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is contained in Paragraph 5.

2. Contract No. HF-20-80 provides for engineering and production of photographic and related ground support equipment on behalf of and for the benefit of the Air Force. Amendment No. 2 to the contract covers production of additional equipment necessary to meet FOG requirements for the "C" configuration.

25X1A

3. Contract No. HF-20-80 and Amendment No. 1 thereto obligated [redacted] chargeable to "No Year" funds transferred to the Agency by the Department of the Air Force. Amendment No. 2 obligates an additional \$12,579 chargeable to "No Year" Air Force funds. The Project Comptroller by concurrence hereon signifies that sufficient funds are available for this obligation.

4. Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956, which in effect results in all 10(b) expenses involving issuance of Treasury checks being accumulated in a separate account within the Finance Division. The amounts in this account will be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 10(b) of Public Law 110, 81st Congress, for each contract.

5. Approval of Amendment No. 2 to Contract No. HF-20-80

DOCUMENT NO. _____
NO CHANGES IN CLASS. _____
IN _____
CLASS. APPLIED TO: TS S G 2011
NEXT REVIEW DATE: _____
AUTH: HR 10-2
DATE: 22 DEC 1981 REVIEWER: 064540

SECRET

SECRET

and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

SIGNED

25X1A

Contracting Officer

CONCURRENCES:

25X1A

SIGNED

Pr

Pr

Pr

8/21/57

1/57

8/23/57

Approval requested in Paragraph 5, granted.

25X1A

RICHARD M. BISSELL, JR.
PGS/DCI - Project Director

25X1A

PGS/DCI [] : bas (8/21/57)

Distribution:

- Orig. - [] - HF-20-80
→ 2. - Project Finance
3. - Chrono (RI)

SECRET

SAPE-18608

ay 337

Contract No. HF-20-80
Amendment No. 2

26 AUG 1957

The Perkin-Elmer Corporation
Norwalk, Connecticut

Gentlemen:

1. This document constitutes Amendment No. 2 to Contract No. HF-20-80, between The Perkin-Elmer Corporation and the United States Government and amends said contract, as amended, as hereinafter set forth.

2. Pursuant to the clause of this contract entitled "Changes", the Government requires that the Contractor make certain changes and perform certain additional work in the performance of the contract.


3. Appendix I in the Schedule of Contract No. HF-20-80 is amended therefor as follows:

- a. Item No. 7 is deleted and Item No. 7 as set forth in Appendix I (Change 1) is substituted therefor.
- b. Item No. 8 is deleted and Item No. 8 as set forth in Appendix I (Change 1) is substituted therefor.
- c. Items Nos. 32 through 41 as set forth in Appendix I (Change 1) are added to the contract.

4. As a result of the above changes and additions, delete Paragraph 2 of SECTION L - PRICE DETERMINATION, in its entirety and substitute the following:

"2. The contract target price set forth in Appendix I for delivery of the items listed therein is

25X1A



a total

5. This Amendment increases the contract price by \$12,579.

6. All other terms and conditions of Contract No. HF-20-80, as amended, remain the same.

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ RECLASSIFIED
CLASS. CHANGED TO: TS S C 2011
NEXT REVIEW DATE: _____
AUTH: HB 10-2
DATE: 22 DEC 1981 REVIEWER: 064540

7. Please indicate your acceptance of this Amendment No. 2 to Contract No. HF-20-80 by signing the original and two copies of this document. The original and one copy are to be returned to the undersigned and the remaining copy is for your files.

THE UNITED STATES GOVERNMENT

25X1A

[Redacted Signature Box]

Contracting Officer

25X1A

□

ACKNOWLEDGED AND ACCEPTED
THIS 4th DAY OF SEPTEMBER, 1957

THE PERKIN-ELMER CORPORATION

25X1A

[Redacted Signature Box]

APPENDIX I
(Change 1)

Item No.	Description	Unit Price	Amount
7.	Construct, test and deliver thirty (30) Drift Sight Tubes with MK II Servo Boxes (PE 500-0134)	\$9,450.00	\$283,500.00
	<u>Delivery</u>		
	One (1) 10-15-56 Three (3) 3-1-57		
	Two (2) 11-15-56 Three (3) 4-1-57		
	Two (2) 12-15-56 Three (3) 5-1-57		
	Three (3) 1-1-57 Three (3) 6-1-57		
	Four (4) 2-1-57 Three (3) 7-1-57		
	Three (3) 8-1-57		
8.	Construct, test and deliver twenty-two (22) Hand Control Units, MK II (PE 500-0133)	\$7,670.30	\$168,746.60
	<u>Delivery</u>		
	One (1) 10-15-56 Three (3) 4-1-57		
	Two (2) 11-15-56 Three (3) 5-1-57		
	Two (2) 12-15-56 Three (3) 6-1-57		
	Three (3) 1-1-57 Three (3) 7-1-57		
	Four (4) 2-1-57 Three (3) 8-1-57		
	Three (3) 3-1-57		
32.	Parts for eight (8) MK II Hand Controls (PE 500-0133). List of parts to be compiled by Contractor and furnished Contracting Officer		\$ 29,940.00
	<u>Delivery</u> f.o.b. Warner Robins, Georgia, immediately.		
33.	Three (3) Mark II Drift Sight Tubes (PE 500-0151)	\$8,250.00	\$ 24,750.00
	<u>Delivery</u> f.o.b. Warner Robins, Georgia, by September 16, 1957.		

30 pd from previous listing

22 pd. See previous listing

11/25 pd

1 10956
1 10759
1 10957Note:
App I ~~is~~ increased by
Amend # 4, dated 4-25-58.

Item No.	Description	Unit Price	Amount
34.	Perform factory modifications of twenty-two (22) Mark II Hand Controls (FE 500-0133) for rearward viewing	11991 (1) 12075 (1) 12069 (1) \$ 400.00	12483 (1) \$ 8,800.00
	Delivery f.o.b. Warner Robins, Georgia, one (1) month after receipt of Hand Controls for modification.	10776 (1) 10779 (1) 11099 (1) 11247 - 2 11682 - 1	1 (11683) 12238 (1) 1 (1) 12635 12953 (1) 12969 (1) 12891 (1)
35.	Credit for deletion of 54 plastic eyepiece lenses in Drift Sights (FE 500-0134)		(1) 13780 (1,705.05)
36.	Construct, test and deliver four (4) Nitrogen Flushing and Desiccating units in accordance with Contractor's proposal of July 12, 1957.	\$ 340.00	\$ 1,360.00
	Delivery f.o.b. Warner Robins, Georgia, by July 15, 1957.		
37.	Furnish twenty-two (22) Knobs, shortened, part FE 500-1050, for MK II Hand Control	22-10715 \$ 13.00	\$ 286.00
	Delivery f.o.b. Warner Robins, Georgia, by July 15, 1957.		
38.	Furnish one (1) kit, spares for FE 153-0001 (Computer), consisting of items set forth in Exhibit A, attached.	1 (11872) \$ 150.00	\$ 150.00
	Delivery f.o.b. Warner Robins, Georgia, by November 3, 1957.		
39.	Furnish three (3) test equipments for FE 152-0022 (Drift Sight) and FE 152-0116 (Hand Control), consisting of items set forth in Exhibit A.	3 (11872) \$ 840.00	\$ 2,520.00
	Delivery f.o.b. Warner Robins, Georgia, by November 3, 1957.		

<u>Item No.</u>	<u>Description</u>	<u>Unit Price</u>	<u>Amount</u>
40.	Furnish three (3) test equipments for FE-153-0001 (Computer), consisting of items set forth in Exhibit A.	\$1,280.00	\$3,840.00
	<u>Delivery</u> f.o.b. Warner Robins, Georgia, by November 3, 1957.		
41	Engineering services for assembly and test of optical elements of sixth structure	\$4,000.00	\$4,000.00
	<u>Delivery</u> As required.		

Complete

Rec'd 3 on Inv# 32447 11737

EXHIBIT ASPARES KIT FOR COMPUTER
PE 153-0001 (Item No. 38)

<u>Part No.</u>	<u>Description</u>	<u>Quantity Per Kit</u>	<u>Expend- able</u>	<u>Repair- able</u>
152-1440	Relay, 28VDC, 325 ohm (HC-25M, HI-G, Inc.)	2	X	
998-2418	Terminal, Standoff (Winchester MTS-7)	5	X	
	Resistor, precision, 10 ohm, ± .25% WW, ½ watt	2	X	
	Resistor, precision, 20 ohms, ± .25% WW, ½ watt	2	X	
	Resistor, precision, 40 ohms, ± .25% WW, ½ watt	4	X	
	Resistor, precision, 80 ohms, ± .25% WW, ½ watt	2	X	
	Resistor, precision, 160 ohms, ± .25% WW, ½ watt	2	X	
	Resistor, precision, 320 ohms, ± .25% WW, ½ watt	2	X	
	Resistor, precision, 640 ohms, ± .25%	2	X	
	Resistor, precision, 1280 ohms, ± .25% WW, ½ watt	2	X	

TEST GEARHAND CONTROL & DRIFT SIGHT (ITEM NO. 39)

<u>Part No.</u>	<u>Description</u>	<u>Quantity Per Kit</u>	<u>Expend- able</u>	<u>Repair- able</u>
152-1488	Watch, stop	1		X
152-0197	Counter, revolution, rubber tipped	1		X
152-0201	Counter, revolution, geared	1		X
162-0049	Electrical Test Box	1		X
-----	Power Changer Test Box	1		X

COMPUTER UNIT (ITEM NO. 40)

162-0043	Fixture, Memory Unit Test, input	1		X
162-0047	Fixture, Memory Unit Test, output	1		X

APPENDIX I

ITEM NO.	DESCRIPTION	UNIT PRICE	TOTAL PRICE
	Fabricate seventy-two (72) Type A windows per Perkin-Elmer Drawing 111-0907 for use with Configurations A-1 and A-2.	\$285.40	\$20,548 ✓
	<u>Delivery</u> Four (4) 10-15-56 Eight (8) 3-15-57 Four (4) 11-15-56 Twelve (12) 4-15-57 Four (4) 12-15-56 Sixteen (16) 5-15-57 Four (4) 1-15-58 Fourteen (14) 6-15-57 Six (6) 2-15-57	57 (4) 10223 4 10247 4 10726 4 11004 1 11128	
	Fabricate thirty-six (36) Type B windows per Perkin-Elmer Drawing 111-0908 for use with Configurations A-1 and A-2.	411.25	14,805. ✓
	<u>Delivery</u> Two (2) 10-15-56 Four (4) 3-15-57 Two (2) 11-15-56 Six (6) 4-15-57 Two (2) 12-15-56 Eight (8) 5-15-57 Two (2) 1-15-57 Seven (7) 6-15-57 Three (3) 2-15-57	24 2 10223 3 10247 2 10738 1 11004 1 11128	
	Fabricate eighteen (18) Type C windows per Perkin-Elmer Drawing 111-0909 for use with Configuration B.	149.30	2,691 ✓
	<u>Delivery</u> Two (2) 11-15-56 Two (2) 3-15-57 One (1) 12-15-56 Three (3) 4-15-57 Two (2) 1-15-57 Five (5) 5-15-57 Two (2) 2-15-57 One (1) 6-15-57	19	
	Fabricate thirty-six (36) Type D windows per Perkin-Elmer Drawing 111-0910 for use with Configuration B.	158.50	5,706 ✓
	<u>Delivery</u> Four (4) 11-15-56 Four (4) 3-15-57 Two (2) 12-15-56 Six (6) 4-15-57 Four (4) 1-15-57 Ten (10) 5-15-57 Four (4) 2-15-57 Two (2) 6-15-57	39 2 10223 1 10247 2 10426	

5 Fabricate thirty-six (36) Type E windows per Perkin-Elmer Drawing 111-0911 for use with Configuration B.

Delivery

Four (4) 11-15-56	Four (4) 3-15-57
Two (2) 12-15-56	Six (6) 4-15-57
Four (4) 1-15-57	Ten (10) 5-15-57
Four (4) 2-15-57	Two (2) 6-15-57

168.50 6,066.✓

6 Fabricate thirty-six (36) Type F windows per Perkin-Elmer Drawing 111-0912 for use with Configuration B.

Delivery

Four (4) 11-15-56	Four (4) 3-15-57
Two (2) 12-15-56	Six (6) 4-15-57
Four (4) 1-15-57	Ten (10) 5-15-57
Four (4) 2-15-57	Two (2) 6-15-57

247.30 8,919.✓

7 Construct, test and deliver thirty (30) Drift Sights in accordance with Technical Specification No. 17 dated July 16, 1956.

Delivery

One (1) 10-15-56	Three (3) 3-1-57
Two (2) 11-15-56	Three (3) 4-1-57
Two (2) 12-15-56	Three (3) 5-1-57
Three (3) 1-1-57	Three (3) 6-1-57
Four (4) 2-1-57	Three (3) 7-1-57
	Three (3) 8-1-57

9,450. 283,500.✓

8 Construct, test and deliver thirty (30) Hand Control Units for use with the Drift Sights in accordance with Technical Specification No. 17, dated July 16, 1956

Delivery

One (1) 10-15-56	Three (3) 4-1-57
Two (2) 11-15-56	Three (3) 5-1-57
Two (2) 12-15-56	Three (3) 6-1-57
Three (3) 1-1-57	Three (3) 7-1-57
Four (4) 2-1-57	Three (3) 8-1-57
Three (3) 3-1-57	

7,670.30 230,109.✓

- 9 Construct, test and deliver thirty (30) Junction Boxes for use with the Drift Sights in accordance with Technical Specification No. 17, dated July 17, 1956

106.30

3.189.

Delivery

One (1) 10-15-56	Three (3) 4-1-57
Two (2) 11-15-56	Three (3) 5-1-57
Two (2) 12-15-56	Three (3) 6-1-57
Three (3) 1-1-57	Three (3) 7-1-57
Four (4) 2-1-57	Three (3) 8-1-57
Three (3) 3-1-57	

(30)

- 10 Deliver seven (7) spare parts kits capable of maintaining thirty (30) Drift Sights, Hand Controls and Junction Boxes for a period of one year.

3,180.

22,260.

Delivery:

One (1) 10-15-56	Two (2) 3-1-57
One (1) 1-1-57	One (1) 4-1-57
Two (2) 2-1-57	

2 10760
2
1 10853

- 11 Deliver four (4) tool kits to be used for field maintenance of the Drift Sights, Hand Controls and Junction Boxes

71.25

285.

Delivery

One (1) 10-15-56
One (1) 1-1-57
Two (2) 2-1-57

///

(4) C

- 12 Deliver four (4) sets of test equipment for the Drift Sights, Hand Controls and Junction Boxes

1,699.

6,796.

Delivery

One (1) 10-15-56
One (1) 1-1-57
Two (2) 2-1-57

(4) C

- 13 Deliver seventy-eight (78) instruction books covering the operation and field maintenance of the Drift Sights and Hand Control units.

42.10

3,284.

Delivery

Two (2) manuals with each Drift Sight delivered under Item 7
Eighteen (18) manuals - 10-15-56

58

2 9425
2 9426
2 10948
2 10958
2 10956
1 10957
4 10780

- 14 Deliver one reproducible copy of the instruction manual for the Drift Sight and Hand Control (5088) 94.✓
Delivery - 10-15-56
- 15 Deliver twenty (20) instruction books covering the operation of the test equipment. 18 (10946) 77.55 1,551.✓
Delivery - Two (2) manuals with each set of test equipment delivered under Item 12
Twelve (12) manuals 10-15-56 2 8885
- 16 Deliver one reproducible copy of the instruction manual for the test equipment 94.✓
Delivery - 10-15-56
- 17 Deliver one set of reproducible drawings for the Drift Sight, Hand Control and Junction Box, to be revised monthly as required until last of Item 7 delivered. ① 456.✓
Delivery - 10-15-56
- 18 Deliver the factory back-up spares as detailed in the spare parts listing of August 1, 1956 entitled "Bulk Spares for Drift Sight." ① 11270 31,610.✓
Delivery - 4-1-57
- 19 Construct, test and deliver thirty-four (34) Tracking Cameras in accordance with Technical Specification No. 2 revised as of May 24, 1956 19,731. 670,854.✓
Delivery
One (1) 11-30-56 Four (4) 4-30-57
Three (3) 12-31-56 Four (4) 5-31-57
Four (4) 1-31-57 Four (4) 6-30-57
Four (4) 2-28-57 Four (4) 7-31-57
Four (4) 3-31-57 Two (2) 8-31-57
③ 2 8217 Complete
- 20 Deliver seven (7) spare parts kits capable of maintaining thirty-three (33) Tracking Cameras for a period of one year. 5,777. 40,639.✓
Delivery
One (1) 12-31-56 One (1) 4-30-57
One (1) 1-31-57 One (1) 5-31-57
One (1) 2-28-57 One (1) 6-30-57
One (1) 3-31-57
① 1 9743
1 10461
1 10462
1 10463
1 10900
1 10901
Comp

- 21 Deliver four (4) tool kits to be used for field maintenance of the Tracking Cameras. 379.25 1,517. ✓
- Delivery
One (1) 12-31-56 One (1) 2-28-57
One (1) 1-31-57 One (1) 3-31-57
- 22 Deliver four (4) sets of test equipment for the Tracking Camera. 3,603.50 14,414. ✓
- Delivery
One (1) 12-31-56 One (1) 2-28-57
One (1) 1-31-57 One (1) 3-31-57
- 23 Deliver seventy-eight (78) instruction books covering the operation and field maintenance of the Tracking Camera. 43.60 3,401. ✓
- Delivery
Two (2) books with each Tracking Camera delivered under Item 19.
- Ten (10) books - 11-30-56
- 24 Deliver twenty (20) instruction books covering the operation of the test equipment. 133.25 2,665. ✓
- Delivery
Two (2) books with each set of test equipment delivered under Item 22.
- Twelve (12) books - 12-15-56
- 25 Deliver one reproducible copy of the instruction book for the Tracking Camera. 1 82. ✓
- Delivery - 12-15-56
- 26 Deliver one reproducible copy of the instruction book for the Tracking Camera Test Equipment. 82. ✓
- Delivery - 12-15-56
- 27 Deliver the factory back-up spares as detailed spare parts listing of 1 August 1956 entitled "Bulk Spares for Tracking Camera." 25,516. ✓
- Delivery - 2-28-57

Deliver six hundred (600) film spools in addition to the spools being supplied with the Tracking Cameras delivered under Item 19.

20.86

12,516.✓

Delivery

Forty (40) per week starting in October, 1956

29 Deliver one set of reproducible drawings to manufacturer's standards of the Tracking Camera. Revisions are to be submitted monthly until the last Tracking Camera has been delivered.

1 (4225)

3,793.✓

Delivery - 12-31-56

30 Deliver five (5) sets of overlays for the Tracking Camera.

(463) ①

75.80

379.

Delivery - 12-31-56

31

added per A-1 Main Maint. personnel

3718.00

3718.00 pd

Completion team's pd

32

EXHIBIT I

/List here all the Government furnished property made available to the Contractor during the life of the contract. This listing to be kept current by the Contractor to indicate disposition of such property during the life of the contract (returned, utilized to produce the contract items and supplies, destroyed, on hand, etc.) and Contractor to account for such property at the conclusion of the contract./